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Executive Summary 
 

This first quarterly report for Year Four of ERSP covers the period between July 1, 2012 and 

September 30, 2012. 
 

The Ministry of Education struggled to regain its momentum after the transition in leadership in the 

previous quarter. The ETC, which had been formulated in June, spent the next few months clarifying 

roles and responsibilities, and moving to a new office building. The attention to these administrative 

affairs slowed progress on technical and programmatic issues. His Majesty King Abdullah visited the 

Ministry on August 27, 2012 and requested a conference to be held within three months which would 

outline a long-term strategic plan for public education in Jordan. 
 

The Early Childhood Education component took advantage of the summer break to make significant 

progress on the teacher training modules for KG (the CTP) and Grades 1-3. The Ministry also 

designed and began implementing a rigorous assessment of the impact of the Parent-Child Package 

activity on students’ learning readiness in first grade. The Quality Assurance (QA) Directorate 

analyzed the results of the national QA audit, including interpretation of the findings, raising the 

quality standards, and planning next steps to disseminate the results. 
 

The Youth, Technology and Careers component faced several institutional challenges this quarter. 

After the excitement surrounding the establishment of the Counseling Directorate, internal politics 

within the Directorate stymied progress on the transition of STC. Similarly, the announcement of a 

new Division of Festival and External Programs and the abrupt shift of LSTS from its long-time home 

in the School Sports Division to this new Division posed obstacles to implementation at the beginning 

of the academic year. Fortunately, the successful implementation of community sports festivals in all 

regions presented a bright spot for LSTS. The MIS team presented the results of the MIS Effectiveness 

Study to the Ministry, and both parties mutually agreed that the study accomplished its objectives. 
 

Professional development programs continued to face resistance, even with the mandatory 

participation in the Induction program for newly appointed teachers. The MoE remains reticent to 

apply direct authority or put pressure on teachers and school leaders in these politically sensitive 

times. Induction has once again faced difficultly in achieving a critical mass of participants and 

logistically viable groupings from the MoE. ERSP conducted site visits to trainings alongside senior 

managers from the Education Training Center, during which the quality of ERSP training materials 

and trainers was evident. Selection is underway for 188 schools to participate in the in-service 

programs to be rolled out simultaneously by the ERSP team and the MoE in Year 4. Training will 

begin in October.  
 

Of the eleven newly constructed schools funded by USAID which were scheduled to open at the start 

of this academic year, only four were opened by the end of September due to delays in handing over to 

the Ministry, furniture delivery and utilities. Despite the significant obstacles, the PD team initiated 

Block 1 and 2 training for appointed staff of all schools. In the four opened schools, despite lack of 

furniture, schools are functioning and the teaching and learning process is productively, if not 

optimally, underway with communities coming forth with temporary solutions to the furniture issues. 
 

The Data Use Component roll-out plan is being implemented and momentum is on the rise. 

Improvements were made to the training materials and strategies to be applied in implementing the 

Data Use for Decision Making program based on the earlier pilot. Field Directorate personnel from 

twenty field directorates have undergone training on data use and the roll-out for the first semester’s 

260 schools has begun.   
 

In the next quarter, ERSP will gear up for its final full academic year of implementation. The project 

will advance the transition activities to Ministry responsibility by developing Operational Plans for all 

programs to guide implementation. ERSP will also plan a follow-up workshop with Ministry 

counterparts to reinforce transition planning. 
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Acronyms 
 

CTP  Comprehensive Training Program  

CTT Core Training Team 

DCU Development Coordination Unit 

DTT Directorate Training Team 

DU Data Usage  

ECD Early Childhood Development 

ECE Early Childhood Education 

EDI Early Childhood Instrument  

EMIS Education Management Information System 

ERfKE Education Reform for Knowledge Economy 

ERSP Education Reform Support Program 

ETC Education Training Center  

ESP Education Support Program 

FD Field Directorate 

G1-3 Grade 1 to 3  

HED Higher Education Diploma 

ICT Information Communication Technology  

JEI Jordan Education Initiative  

KG Kindergarten  

KPI Key Performance Indicator 

LOE Level of Effort 

LStS Life Skills through Sports 

MD Managing Director 

M&E Monitoring and Evaluation 

MIS Management Information Stream 

MoE Ministry of Education 

NCS Newly Constructed Schools  

NGO Non Governmental Organization  

PCP Parent-Child Packages 

PD Professional Development 

PI Parental Involvement  

QA Quality Assurance 

QRC Queen Rania Center  

QRTA Queen Rania Teachers’ Academy  

RF Results Framework  

SDDP School and Directorate Development Program 

SDIP School District Improvement Program  

STC School-to-Career 

TC Technical Committee  

TOR Terms of Reference  

TOT Training of Trainers 

WG Working Group  

YTC Youth, Technology and Careers 

Y1, Y2, Y3 Year 1,  Year 2, Year 3 etc. 
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Program Description and Goal 

A. Overview of the Program 
The purpose of the Education Reform Support Program (ERSP) is to build on the experiences 

and successes of the Education Reform for a Knowledge Economy (ERfKE), and focus on 

particular aspects of the Ministry of Education policies, strategies and outreach systems in 

keeping with the reform vision. ERSP is assisting the education sector to develop the capacity to 

implement and sustain specific objectives of the second phase of ERfKE. The objectives of ERSP 

are: 

 Introduce consistent models and processes that establish institutional structures, systems 

and resources;  

 Develop and implement effective school-level training and support programs; and 

 Establish a critical mass of schools in which the models and processes have been 

implemented successfully with full participation of Ministry staff, supervisors, principals 

and teachers. 

 

 

B. Program Component Areas 
There are four areas designated by the MOE and USAID for ERSP support: 

1. Early Childhood Education (ECE): renovate and furnish kindergartens (KGs), enhance 

ECE approaches applied by teachers, build principals’ capacity to manage ECE 

resources, increase parental involvement in their children’s development, and support 

the institutionalization of the Quality Assurance system.  

2. Youth, Technology, Careers (YTC): build the capacity of school counselors, teachers 

and supervisors to provide students the skills they need to participate productively in the 

workforce through: capacity development, renovation and equipping counseling centers, 

offices, and playgrounds, and supporting the effective implementation of MIS online. 

3. Professional Development (PD): assist in the establishment of an in-service system for 

the professional development of teachers, principals and supervisors, support the 

implementation of an induction program for newly appointed teachers, and build 

institutional capacity within the MoE to provide effective PD systems for education 

professionals. A new activity is to provide intensive professional development and whole 

school development support to the MOE newly constructed schools funded by USAID.  

4. Data Use for Decision Making (DU):  assist in the planning process at school, field 

directorate and central levels through enhancing access to data and the capacity to 

utilize it effectively in decision making.  

 

 

C. Summary for the Quarter 
In the first quarter of the fourth year of implementation, the Ministry of Education and ERSP 

advanced the transition of activities across component areas with attention to quality. 

Successes Achieved this Quarter 

 The ERSP team conducted an internal Strategic Planning meeting this quarter, to clarify 

our long-term transition objectives, identify problems and determine solutions, and take 

advantage of opportunities for cross-component collaboration. This meeting was 

extremely productive and lays the necessary foundation for the Strategic Planning 

meeting that will be held with Ministry counterparts in the coming quarter. 
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 The MoE appears to be responding to the transition plan agreements for the ECE, PD 

and DU programs, with some shifts in roll-out for DU. There are some questions 

regarding STC and LSTS. 

Challenges 

 The newly formed ETC, which was formerly housed in the Training Directorate at the 

central Ministry offices, was moved to the Queen Rania Center building. This vast move 

of equipment, documents and personnel caused significant disruption across components, 

with lost or unaddressed correspondence, unavailability of key decision-makers, and 

difficulty scheduling meetings. 

 ERSP faced several unexpected challenges as a result of the reshuffling of particular 

Directorates and personnel. This particularly effected School to Career and Life Skills 

through Sports. Changes in Directorate and Department leadership, and the move of 

entire programs to new Directorates poses significant risk to successful transition. 

Associated Actions 

 Next quarter, ERSP will conduct a follow up strategic planning meeting with the MOE. 

The purpose of the strategic planning meeting to review progress on transition, 

strengthen the process and adjust models to increase the potential for sustainability. 

 

 

D. Program Component Area 1: Early Childhood Education 
ERSP is assisting the Ministry’s ECE Department to enhance its capacity and help them to 

recruit and train more ECE supervisors, improve systems for implementing the national ECE 

program, renovate and furnish kindergarten classrooms and playgrounds, and train teachers to 

use resources in a way that is developmentally appropriate for children in the early years of 

schooling, and enhance the KG quality assurance system.  ERSP will participate in ECE policy 

development activities as well as development of training program materials to be implemented 

by the MOE. ERSP will support the training of Grades 1-3 (G1-3) teachers in a thematic 

approach to the curriculum that takes into account the developmental learning needs of this age 

group.  

Objective 1.1 Strengthened Capacity of Ministry ECE Staff 

Successes Achieved in Quarter 1 

 The ECE team conducted three regional meetings (North, South and Center) with Field 

Directorate staff to present progress on ECE and ask for their support and engagement 

moving forward. Field Directorate staff recommended that these meetings should be 

conducted regularly as they are critical to activate the role of FDs in supporting ECE.  

 As a follow up on the alternative policies report, the ECE Technical Committee 

developed an action plan to increase KG access based on the recommendations of the 

report. According to the action plan, the MoE will formulate ECD Working Groups in 

the three regions. Each WG will consist of MoE 

staff at FDs, representatives from local NGOs, 

private sector and universities. The working 

groups will be responsible for networking, 

building partnerships and determining the best 

means for increasing KG access in their regions. 

This engagement of regional FD working groups 

is helping achieve the sub-component objective 

by extending beyond the MOE central office to 

reach critical ECE actors in the field. These 

individuals have too often been left out of the 
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process, and have much to add in the effort to improve KG access and quality. The 

working groups will build participants capacity to set ECE-related objectives and work 

plans and to engage the local community and private sector in support of ECE goals.  

Challenges  

 The new role of supervisors is still unannounced; as soon as it is finalized the ECE team 

will support the adaptation for the KG supervisors’ job description and update the 

training materials accordingly. 

 Selecting ECE regional working groups was challenging because some of Heads of 

Directorates in the central Ministry do not know the capacities of the FD staff reporting 

to them. It was also critical to the Head of Directorates at the center to be involved in 

these working groups and not to miss the opportunity to take part in what they 

considered to be a “high profile mission.” 

Actions to be Taken 

 Instead of waiting for the new role of supervisors to revise the KG supervisors’ job 

description, the ECE team will meet with the Head of the ETC to determine the best way 

forward in the interim. 

 The ECE team will create a plan to support the regional ECD working groups and to 

build their capacity to carry out all activities required. The ECE team will also be 

responsible for holding and organizing regular meetings with FD staff to involve them in 

the process of decision making regarding all issues related to ECE.  

 The ECE team will make regular meetings with the Heads of Directorates at the center to 

update them with the ECD working group activities and to invite them to the regional 

meetings. This will keep the center involved and unthreatened by what is going on in the 

FDs; it will also help improve the communication between the center and the field.   

Objective 1.2 Improved and Sustained Early Childhood Facilities 

Successes Achieved in Quarter 1 

 The ECE team started the process of conducting 

opening ceremonies in the ERSP newly opened 

KGs by distributing materials required for the 

ceremonies. The ECE team attended four 

opening ceremonies in September and will 

continue attending them in October. 

 The ECE team developed visual aids about 

classroom rules to support KG teachers in 

managing the learning environment. The visual 

aids list rules for children to follow when they 

are in each corner. These rules should be 

discussed with children first then be displayed where children can see them. The need for 

this was identified in last year’s site visits. 

 The demand for KG classrooms increased this quarter, likely as a result of the regional 

FD meetings. The ECE Directorate is receiving calls from principals requesting to create 

new KG classrooms. 

 Completed the renovation and furnishing works for 59 KGs in Cluster 5 and completed 

the taking over process with the FDs.  

 Successfully merge two clusters in order to reach 62 KGS instead of 34 for cluster 6. 

Challenges 

 The list of KGs for cluster 6 was supposed to be sent by the Ministry in August; however 

it was received on 24 September, 2012. This delayed the start of work on cluster 6. 
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Actions to be Taken 

 The ECE team will support the MoE to conduct principals’ training for newly appointed 

principals and principals of newly opened KGs in October and November, according to 

the plan. 

 Start the renovation and furnishing works for the 62 KGs in cluster 6. 

Objective 1.3 Enhanced Skills and Behaviors of ECE Personnel  

Successes Achieved in Quarter 1 

 The Ministry completed the initial draft of the long-awaited CTP training materials this 

quarter, covering 140 training hours. All modules which were developed by ERSP – 

physical environment, storytelling, music and movement, special needs, parental 

involvement and quality assurance – were incorporated into the CTP.  

 Simultaneously, the Ministry completed the initial draft of the G1-3 training materials, 

covering 60 training hours. The training materials cover areas including transition, 

parental involvement, physical environment, teaching strategies including thematic 

approach and a special focus on teaching reading, writing and math. 

Challenges 

 The upheaval in the ETC (moving to new offices, interviewing new staff) significantly 

delayed progress of committee work on ECE priorities. 

Actions to be Taken 

 Both CTP and G1-3 training manuals will be evaluated for approval by special technical 

committees. Also, evaluation methods for the trainees will be determined for both 

manuals in coordination with M&E Directorate at the ETC. The evaluations will include 

attendance requirements, an examination and practical evaluation to ensure that trainees 

retained the content and skills of the training. 

 Two CTTs will be formulated and trained by ERSP to carry out the trainings for KG 

teachers and G1-3 teachers. The training will be implemented in the next semester in 

close coordination with the ETC.  

Objective 1.4 Increased Parental Involvement and Peer Support in ECE 

Successes Achieved in Quarter 1 

 After the successful implementation of the Parent Child Packages activities and the 

development of an M&E plan to measure its impact, the ECE team developed the 

evaluation tools (based on the Ministry’s EDI instrument), selected the evaluation 

sample, recruited and trained data collectors and set the data collection plan for October. 

 The ECE team supported Early Childhood Directorate to develop its PI annual plan. It 

was agreed with MoE that they will be responsible for conducting refresher trainings for 

PI coordinators with the support of ECE team.  

Challenges 

 It was a significant challenge to track the children who participated in the PCP activities 

for the sampling because they enrolled in different schools for first grade. The ECE team 

had to contact each school and sometimes individual parents to find out where children 

are enrolled. However this step was critical to ensure validity of the sample. 

 With the new structure and mandate of the new ETC, it is not clear yet if it should be 

responsible for PI activities for G1-3. The ECE team is advocating that the Early 

Childhood Directorate should be the home of PI activities in G1-3 as well as in KGs. 

Actions to be Taken 

 The PCP data collection will be conducted during October, and a report of the findings 

will be developed and shared with MoE and USAID in the next quarter.  
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Objective 1.5 Improved Quality of Overall Kindergarten Experience for 
Children  

Successes Achieved in Quarter 1 

 After implementing the QA audit nationwide, all data was entered in an Excel database. 

An audit was conducted on data entry to make sure that collected data was entered 

correctly. The data entry audit revealed minimal mistakes.   

 The MoE requested a user-friendly database for the purpose of data entry, analyzing data 

and generate reports of findings. A Scope of Work for the QA database designer was 

developed. ERSP is collaborating with UNESCO to make sure that the new database will 

be aligned to the extent possible with the Ministry’s evolving EMIS system.  

Challenges 

 The initial results of the QA audit indicated a high pass rate (97%) of quality KGs. There 

are a number of possible explanations for this result. First, both QA staff and supervisors 

got a very quick training on the new audit tools and that might have affected the quality 

of the audit. Second, because of the lack of KG supervisors, there was a need to involve 

the G1-3 supervisors in the technical audit. We suspect that the standards of quality for 

G1-3 supervisors might be different than KG supervisors. Third, and most important, it is 

agreed with MoE now that the bar for quality was set too low and it should be raised. 

There has been a lot of work during ESP and ERSP in improving the quality of KGs 

including physical environment, teacher training, principal training and hiring more KG 

supervisors. All of these efforts have improved the quality of KGs and therefore the 

Ministry’s expectations should be higher.  

Actions to be Taken 

 As agreed with MoE, the quality bar will be raised from 70% to 85% for the total score, 

and from 55% to 70% for the scores on technical and administrative tools. In the re-

analysis using this higher benchmark, 65.4% of KGs met the standard of quality.  

 Conduct intensive trainings for both QA staff and KG supervisors on definitions of 

quality implementing the technical and administrative audit. G1-3 supervisors will not be 

involved in the QA process next year, and KG supervisors will be given more time to 

implement the audit.   

 A check on the audit will be carried out during October, to make sure that the process of 

the technical and administrative audit were conducted properly.  

 The findings will be shared through QA directorate at the centre with FDs. This process 

will also involve other directorates such as ECD, Planning and ETC. The ECE team will 

support MoE to conduct regional meetings with FDs to emphasize that the results should 

be addressed at directorate and school levels. These meetings will include discussion of 

ten overarching questions about interpreting the data for practical, actionable responses.  

 

 

E. Component Area 2: Youth, Technology and Careers  
In collaboration with the Ministry, the YTC team is developing a comprehensive workforce skills 

framework that draws on the National Education Strategy, which identifies the academic and 

personal management skills that are necessary for success in the workforce. The YTC team is 

strengthening Field Directorate support to secondary schools, assisting them in improving 

workforce skills programs that actively link students and teachers to local industry. The synergy 

between programs will help teachers and counselors improve students’ communication and 

thinking skills (academic) and positive attitudes and behaviors (personal management skills).  
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Objective 2.1 Enhanced MIS Curriculum 

Successes Achieved in Quarter 1 

 In lieu of the “hard spots” tender, ERSP and the MoE agreed on a new strategy to build 

the capacity of QRC to develop e-learning materials. The agreement was to have a 

comprehensive training program to achieve the desired capacity building of QRC. 

Seward Inc., an ERSP partner, will conduct a series of six workshops (of one week 

duration each), to take place at QRC over the next 18 months, with product development 

activities being conducted in the interim. 

 To lay the foundation for this E-learning Capacity Building training program, ERSP 

conducted several meetings with MoE pertaining to participants, location and the IT 

infrastructure needed for developing e-learning modules. Based on that, ERSP 

collaborated with MoE for Seward to interview 35 participant candidates and select 25 of 

them to be part of the training program. Seward produced a pre-assessment report based 

on the interviews, which serves as a baseline for their intervention. The report was 

shared with MOE and USAID in Arabic and English. 

 Seward has also conducted an IT inventory assessment for QRC software and hardware 

to identify the directorate’s IT needs. The IT inventory assessment found the hardware to 

be sufficient, and recommended the purchase of two software applications: Articulate 

Storyline and Adobe in addition to additional memory. ERSP approved Seward’s 

recommendations and proceeded in the procurement process to address the identified IT 

needs. The IT inventory assessment report was shared with MOE and USAID in Arabic 

and English. 

 ERSP completed the MIS Effectiveness Study, and submitted it to the MOE and USAID 

in Arabic and English. 

Challenges 

 After completing the final report of the MIS Effectiveness study, ERSP and the MIS 

Effectiveness TC reviewed terms of lessons learned and findings. However, there was a 

lack of clear vision from the MoE about what the findings would be used for, and what 

the purpose would be to continue the study. Therefore the research team and MoE agreed 

not to continue it. 

 The e-learning capacity building program is designed so that each workshop builds on 

the previous one; therefore commitment to attendance and keeping up with assignments 

is critical. ERSP sought a letter of commitment from the MoE to ensure the availability 

of participants for the duration of the series. The MoE was not able to provide such a 

letter; therefore ERSP is relying on the commitment of the individual participants to 

ensure the success of the program. 

Actions to be Taken 

 The first e-learning capacity building workshop will begin on the 14th of October 2012. 

ERSP will work closely with QRC to make the necessary preparations prior to Seward’s 

arrival. ERSP will install the additional memory and software, and arrange logistics. A 

five day workshop will take place in QRC where trainees will be trained on conducting 

analysis of learners, environment, instruction, and delivery system and constraints. 

Trainees will be trained on setting learning objectives and assessment writing techniques. 

Objective 2.2 Institutionalized School-to-Career Program 

Successes Achieved in Quarter 1 

 Student internships were conducted in 67 business locations all over Kingdom, with 502 

students participating. The locations included public institutions and private sector 

businesses. Counselors accompanied the students, and additional monitoring visit were 

done by the CTT and the YTC team. The students gave glowing reviews about their 

experiences.  
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 Pathways to the Future training was conducted 

with 84 counselors, from 84 schools and eleven 

Directorates. The training was led by 15 new DTT 

members, who had been trained by last year’s 

DTT. The YTC team conducted a planning 

meeting with the CTT from the eleven 

participating Field Directorates to plan monitoring 

visits for the Pathways sessions and follow up on 

the implementation plan with their counselors. 

 The YTC team participated in the Counselors’ 

Competencies Committee that was established in 

coordination between the MOE and UNICEF. The Counselors’ competencies were 

completed and are now under review by selected university professors. Career 

Counseling is covered in one of the sub-domains of the competencies.  

 The STC team completed the evaluation report for the STC program and submitted to 

USAID. The findings were mostly positive, with constructive feedback to make some 

improvements. Improvement suggestions included updates to the counselor job 

description to institutionalize career counseling, and improve orientation of principals to 

support the program and investigate why the evaluation found weaker impact with grade 

10 students. 

 The Engineering team completed the renovation work and furnishing for 12 career 

centers and 90 Counselor offices out of 97. It was agreed with USAID that no further 

career centers will be constructed after these 12. This decision was made because the 

MOE Counseling Directorate has been paralyzed by internal politics since its 

establishment and despite extensive ERSP support still does not have an operational plan 

to utilize the Centers. 

Challenges 

 Continuous changes in the staffing of the 

Career Counseling Division have diverted 

critical time and attention from the 

management of the program.  

 The MoE still does not have a clear plan to 

utilize the career centers. ERSP has embraced 

the idea of expanding their use beyond career 

counseling to include all counseling activities 

(academic, psycho-social). The MoE was 

unable to finalize the TOR during this quarter, 

despite significant pushing from the YTC team, because of the instability among 

personnel in the Directorate.  

 The membership of the STC Technical Committee had to be changed in response to the 

staffing changes within the Directorate. There are now new members on the committee 

who know nothing about the program, while knowledgeable individuals are no longer on 

the TC. 

 It has been several months since the formulation of the Counseling Directorate, and yet 

there is still no clear vision or set of priorities governing the actions of the staff. The 

members of the Counseling Department still do not have job descriptions. 

 The performance of the contractor was not up to the established quality standards and 

renovation requirements. However, the ERSP engineering team followed up with the 

contractor on several critical points to ensure that all the renovation works were 

corrected to adhere to our standards, and now the work is satisfactory.  
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Actions to be Taken 

 ERSP will meet with the Head of the General Education Directorate to discuss the 

personnel issues facing the Counseling Directorate and the Career Counseling 

Department in particular.  

 The YTC team will work with the MoE to finalize the TOR and plan to utilize the 

Educational/Career Counseling Centers. 

 The MoE and the YTC team will implement workshop to train the counselors on the 

students’ portfolio. 

 The YTC team will support the Pathways to the Future sessions at the 84 schools. 

 The Career Counseling Division must follow up with the transition of the program 

activities to the 188 schools from Year 2 and Year 3.  

 The Engineering team will focus on site visits with the FD engineers in order to follow 

up and control the quality of the renovation work. 

Objective 2.3 Improved Life Skills Education 

Successes Achieved in Quarter 1 

 The Ministry finally took action on the need to assign guards in the schools 

implementing LSTS. They sent a letter requesting the Field Directorates to provide the 

names of the guards at the targeted schools and make sure they are showing up to work. 

 The YTC team completed the evaluation report for LSTS, and the findings were shared 

with USAID. The results were mostly positive, and provided constructive feedback about 

the impact of the program on the students 

and their life skills. 

 The YTC team engaged external expertise 

to revise the TOT manual and student’s 

manual to improve the integration and 

elaboration of life skills in the materials 

and specify the behaviors that students 

gain through the sessions. 

 Five sports festivals and four sports 

leagues were completed in September for 

the 27 Year 3 schools. (Two leagues and 

one festival had been completed in May, 

for a total of six of each activity.) Four of 

the festivals were extremely successful. 

About 1,200 students participated in the 

festivals, in addition to members of the community and private sector. The students 

reported that they loved the activities. Invitations for parents and local community were 

distributed before all the festivals, and their participation played a vital role in changing 

attitudes toward sports, especially for girls. The General Directors at the FDs opened the 

festivals and distributed medals for the students, certificates for teachers and CTT, and a 

trophy to the winning team. 

 The girls’ festival in the south region was a special success. The community requested to 

organize the festival without the attendance of any men, which presented many logistical 

challenges. However, everything went well and the students had a great experience. They 

talked about their participation in the program in a small group discussion with USAID. 

 Completed the renovation civil work, and installation of sports equipment for six sports 

areas in the North and South regions. Received good feedback from USAID on the 

quality of the work that has been done.  

“I even see sports games in a different light now, 

knowing that a game can teach you so many skills 

to apply in your daily life” 

 – Gassem Al Batarneh, 16 y.o.  LStS participant. 
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Challenges 

 One boys’ festival in Karak was not successful. Many factors contributed to this, 

including that the teachers are new, this is the first time for students to participate in an 

activity like this, and there were clashes between students from different tribes. 

 LSTS was abruptly removed from the School Sports Division to a newly established 

Division (Festivals and External Programs). This means the MoE counterparts that had 

been engaged in LSTS for the previous three years are no longer involved, and new 

people are taking over. This transfer requires significant time from the YTC team to 

provide orientation and new capacity building for the new staff. 

 In reviewing targets with USAID, the YTC team realized that it had overestimated the 

number of students who could be reached through LSTS activities in the target schools 

as well as in neighboring schools. A memo was prepared and submitted to USAID to 

justify the reduction in anticipated beneficiaries from 39,400 to 13,240 students, 

although the contractual target of 100 schools remains the same. 

Actions to be Taken 

 Intensive meetings will take place with the staff at the new Division to give them the 

necessary knowledge to carry forward the implementation of LSTS.  

 The YTC team will conduct an LSTS training workshop for the 33 PE teachers from 12 

Educational Directorates according to the work plan. 

 Implementation of LSTS sessions will take place in all 33 schools after school hours, and 

encouraging the teachers to engage more students from the same school. CTT members 

will develop plans for implementation monitoring visits. 

 The Technical Committee and the newly established Division must follow up on the 

implementation of the program in the 47 schools that participated in Year 2 and Year 3.  

 The Engineering team will continue the renovation work and installation of the 

equipment for three sports areas in the middle region.  

 

 

F. Program Component Area 3: Professional Development and 
Credentialing 

The Professional Development and Credentialing Component is considered by the Ministry to 

be vital.  ERSP is providing an induction program for newly appointed teachers.  It also 

provides an in-service teacher training program and a program training leaders for change, 

following a whole school development approach. ERSP is also implementing a professional 

development program for the effective use of facilities in through MOE newly constructed 

schools funded by USAID. Most importantly, ERSP is providing the Ministry with able trainers, 

training resources, procedures and systems, as well as policy support to institutionalize high 

quality professional development programs for educators, complete with protocols and systems 

for mentoring educators in their schools and classrooms as they strive to improve practice. 

ERSP and its partners have been recognized as a significant contributor to forming the new 

vision and framework for professional development in response to the ERfKE 2 goals. 

Objective 3.1. Development and Implementation of an Induction 
Program for Teachers 

Successes Achieved in Quarter 1 

Induction Foundation 

 Six hundred seventy-one newly hired teachers were identified for the Induction 

Foundation program. This phase of the program took place in July in 33 sections with 

newly appointed teachers from 35 FDs; a total of 133 workshops were conducted.  

 Four hundred seventy-two teachers registered with the training program. 
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 The Induction Foundation training built common 

ground among trainees. The program covered 

four main topics: Future School in 21st Century, 

Communication & Feedback, Teamwork and 

Planning. Three hundred twenty five participants 

achieved 100% attendance, 109 participants 

achieved 75% attendance, 21 achieved 50% and 

the remaining fell below this level.  

 During the training, the master trainers witnessed 

the beginning of change in the teachers’ perspectives towards schools in Jordan. The 

trainers helped teachers to visualize their dream schools based on the capacities, 

strengths and successes they saw at schools they studied or worked in before. They 

produced their own visions for these dream schools and defined their roles to reach this 

aim. 

 The teachers were highly satisfied with the training implementation and noted highest 

(91%) in the satisfaction surveys. This can be attributed to the joint effort of the ERSP 

PD team and the Heads of Supervision departments at the FDs working to overcome the 

training challenges. 

 The satisfaction surveys also showed that the training was highly effective and the 

trainees thought the benefits of training was high (90%). This was displayed in the high 

consistency of attendance (92%) among the trainees who attended at least 75% of the 

training days. Also, the teachers were aware of the importance of the skills they acquired. 

 The ETC, the FDs and the ERSP PD team worked intensively together to overcome 

training challenges and this contributed to the success this quarter. 

Induction General 

 The program began on July 30th and is still ongoing in 33 sections with participants from 

36 FDs with the total of 603 workshops conducted during this quarter. The number of 

teachers who attended the training program was 486. A total of 271 teachers achieved the 

80% attendance percentage so far. 

 The Master Trainers reported that in many FDs, the trainees were highly satisfied about 

the training especially in Irbid 3rd where they emphasized the importance of active 

learning, student-centered learning process, linking learning to real life and learning 

environment management for effective learning. Also, the teachers enjoyed and benefited 

from “Day 7” training subject (Multiple Intelligences) and designed learning tasks they 

will use in their classrooms. They were highly engaged during “Day 8” workshop and 

liked the idea of “micro teaching” especially in North Ghore, Theeban, Amman 4th and 

Zarqa 2nd FDs. They emphasized the importance of reflecting on their teaching 

experience and actively discussing these experiences from the point of views of teachers 

and students. 

 The principals of the newly hired teachers from Deir Allah FD praised the training 

outcomes and teachers’ development they observed during the school selection visits 

carried out with the Head of Supervision department. 

 Joint visits were conducted by the lead managers from the ETC and ERSP to the 

induction training program sessions implemented by both the MoE and ERSP. Through 

observation it was clear that the ERSP program organization, content, and trainers were 

of higher quality and more conducive for participating trainers. Trainers were more 

predictably engaged and active in the ERSP programs. 

Challenges 

 The starting date for the ERSP induction training was not established as the official 

starting date of employment at the MOE for the newly hired teachers, as it was for the 

MoE training participants. This led many of the targeted teachers to withdraw from the 

beginning of the ERSP training and seek a placement in the MoE implemented program.  
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 Summer vacations caused absenteeism of many teachers because they are residents of 

different FDs. They preferred to join training in their local FDs instead of their assigned 

FDs. ERSP reached these teachers and partially solved this challenge through 

encouraging them to attend the training in their local FDs, especially those in Al Aqaba 

FD. 

 The far distance between the trainees’ schools and the training venues in six areas 

continued to be problematic and affect attendance. 

 Minor challenges such as locked training venues emerged during the first day of training, 

but this issue was quickly resolved through effective communication between the ERSP 

PD team, the Master Trainers and the concerned FDs. This issue did not reoccur 

afterwards in these FDs. 

 Al Aqaba and Al Muwaqqar FDs transferred four trainees in each FD to the training 

which is implemented by the MOE to help the MoE maintain its quota for EU funding 

support. The ERSP PD team sought replacement of these teachers, but only Al Aqaba 

FD identified one alternative teacher, finding it difficult to identify other newly 

appointed teachers from specializations areas targeted by the program. 

 In Ajloun FD, eight teachers declined their teaching appointment and were not replaced 

by the FD. 

 Low attendance percentages in Al Jeeza-Amman 3rd, Al Ruseifa, South Shouna, and 

Bseirah sections were experienced even though the ERSP PD team and the liaison 

officers addressed this issue with Heads of Supervision.  

 The Minister announced a shift in the start of the school year to August 26th instead of 

August 23rd. As a result participation in training was interrupted or faced low attendance 

in several directorates. In South Ghore FD teachers were informed to come back at the 

start of the scholastic year on Sunday September 2nd. 

 Technical challenges such as the lack of Internet connection in most training locations, 

and electricity was down for all or part of the workshops in four FDs. 

Actions to be Taken 

 Discuss with the MoE a more cost effective planning and management approach for next 

year’s implementation of the Induction Program. The means by which the MoE divided 

up the target population did not allow for proper training group size and exacerbated 

transport or distance problems. The difference in handling the MoE and ERSP induction 

trainees led to unnecessary conflict and confusion on the part of trainees. 

 The participation certificates will be issued for all the participants who achieved an 

attendance percentage of 75% of the foundation induction training phase and 80% of the 

general induction phase. 

 The satisfaction surveys which were filled by the participants at the end of the program 

will be analyzed and the results will be utilized to improve the future implementation of 

the program. 

 The mentors for the newly hired teachers will be identified for the Mentorship program.  

Objective 3.2 In-service Professional Development: A School-based 
Model 

Successes Achieved in Quarter 1 

In-Service program 

 Two hundred forty schools were nominated for the selection for the In-service General 

program from 42 FDs. One hundred sixteen schools were selected for ERSP direct 

implementation. 

 One hundred forty-four schools from 18 FDs were nominated for MOE implementation 

and 72 schools were selected. The ERSP team was accompanied by the FD 

representatives in the selection process. 
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 There were 48 replacement schools on the application list as there were schools 

originally on the list that were not interested in 

the after-school engagement. This is in contrast 

to the selection of schools that were waiting to 

join the program given its good reputation in 

the field directorate.   

 There was high coordination between ERSP 

and the Heads of Supervision in the FDs in 

order to ensure efficiency in selecting schools. 

TOT Training 

 Selection of and interviews with TOTs were 

conducted based on criteria approved by both 

MOE and ERSP. 

 The number of applications submitted was 349 applications and the number invited for 

interviews was 264 from 12 directorates. Training started as scheduled on July 30th and 

was implemented in seven sections with participants from 12 FDs; a total of 140 

workshops were conducted. 

 A total of 97% of the target training population met the training attendance requirement 

of 80% or higher (140 out of the target of 144), while 40% of this population had perfect 

attendance (58 out of the target of 144). 

 Results from the training satisfaction surveys completed the final day of training showed 

that 95% of the participants were pleased, especially with the training content and 

benefits they reaped from the program. This was complimented by the Master Trainer 

reports that the trainees’ feedback was very positive because the training provided them 

with real-life situations and challenges that they can relate to in their everyday life. 

 In spite of great distance participants showed very high commitment from FDs such as 

Ramtha, Irbid 3rd and Irbid 2nd FDs who attended in Irbid 1st and Deir Allah and Ain 

Al Basha FDs attended in Salt FD. 

Y3 Schools Follow-up 

 The first follow-up visit started at the end of September. The visit covered the 116 

schools that participated in the In-service training program as scheduled.  

 In 75 out of 116 schools (65%), the schools’ teams continued to work on the old projects 

from last year’s training. In these 75 schools, teams in 55 schools planned and started 

implementing new projects as of this semester. 

 During the first follow-up visit, the Master Trainers met the teams or teams’ members 

who came up with 226 new project ideas for implementation during this semester. 

 All schools were aware of the follow-up visit and its objectives. The schools’ principals 

welcomed the return of the Master Trainers. The Master Trainers also informed the 

schools about the dates for the remaining six follow-up visits. 

 A total of 653 scholarship applications was submitted to the FDs and then to ERSP PD 

team for review. Two committees were formed consisting of one MOE official, Head of 

Supervision in the FD, the principal of the school and an ERSP team member. The 

committees worked simultaneously for seven days to expedite the selection process and 

complete the task. The formal letter was issued to name the 116 teachers awarded the 

HED scholarships. 

 Sixty three schools participating in Year 2 and 3 In-service programs took part in the 

ERSP sponsored National Contest for the Success Stories of Schools of which five from 

each region were declared finalist through an MoE committee evaluation process. These 

schools were given a choice of prize packages of educational supplies for making it to 

the finalist round. The top scoring five schools are asked to create a multimedia 

presentation that will be shown during a Recognition event scheduled for November.  
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The five winning schools will be awarded school prizes, all selected to support the 

teaching and learning process in the school.   

 The impact of the recognition through the National Contest for the Success Stories of 

schools already appeared evident during the first follow-up visit in the schools that 

participated in the contest through the continuation of work on school projects. 

Challenges 

School Selection for the In-Service program 

 Some issues arose from the inequity of ERSP participants having a chance to win HED 

scholarships while the MoE participants were not granted such an opportunity.  

 In some FDs it was difficult to find four schools willing to engage in the same area for 

twining purposes, such as Bani Kanana and Irbid 3rd FD. 

 Some schools were very interested in joining the In-service program but the 

infrastructure in the school did not qualify it for the selection, such as schools in Ma’an 

and Tafileh FDs. 

 

TOT Training 

 The MOE delayed issuing the official letters for setting the time for TOT interviews. 

Two committees were formed and worked simultaneously to expedite the process and 

complete their selection within ten working days to meet the deadline. 

 Seven TOTs withdrew from the TOT training program in six FDs because they were 

training induction teachers for the MOE training and in Irbid 3rd FD they needed to 

compensate for a shortage of candidates with three TOTs from Northern Shouna. 

 

Y3 Schools Follow-up: 

 In 15 out of 116 schools (13%), the school principal or assistant who participated in last 

year’s training retired or moved to other schools. A total of 179 teachers from 89 schools 

left their schools also retired or moved to other schools. 

 Some school teams were split up by moving to other schools or other shifts. For 

example, at Shajarit Al Dur primary school for girls in Ruseifa FD, the principal and a 

teacher were assigned to the morning shift school and nine teachers were assigned to the 

afternoon shift school. The ERSP team decided to follow-up on the evening shift school 

because the larger group was there.  

 There were delays in announcing the contest results due to the difficulty in getting the 

three members of ETC in the evaluating committee to meet with the ERSP PD team for 

the final evaluation. This challenge was resolved by the ERSP team re-evaluating the 63 

success stories and picking the 24 best ones for the evaluating committee to choose from. 

 There were delays from the MOE in scheduling the evaluation visits for the ERSP 

committee with the FDs. Due to a conflict between the two highest applicants in one 

school, the MD of Education Qualification decided to revoke one of the 116 

scholarships.  

Actions to be Taken 

TOT Training 

 Start the selection and interview process by early May for next year.  

 Trainees who have completed their training will accompany the ERSP Master Trainers 

for a period of 16 weeks starting with the In-service Foundation program. 

Y3 Schools Follow-up 

 The second and third follow up visits will take place as scheduled during the first 

semester while the four remaining follow up visits will take place during the second 

semester. 
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 The 15 winning schools will prepare a multimedia show about their achievements to 

display in the award distribution ceremony. The award distribution ceremony is 

scheduled to take place in November, pending MoE confirmation. 

Objective 3.3 Change Leadership Training for Principals and 
Supervisors 

The Leadership Training was not conducted this quarter. Principals will take the Foundation 

program with teachers in October. 

Objective 3.4: Enhancing Institutional Capacity to Delivery PD Programs 
(MoE Reform)  

Successes Achieved in Quarter 1 

 After a frustrating hiatus, finally the leadership standards and leadership training 

program content mapping work is underway again. Two working groups were 

established this quarter: one to finalize the standards and the overall leadership PD 

framework; the other to conduct the detailed content mapping of the leadership 

programs. 

 Collaboration with SDIP improved dramatically this quarter. The two programs are 

coordinating their leadership efforts in an attempt to expand the thinking of some MOE 

personnel as well as to increase the potential for the efforts to result in sustained 

programming and system support.  

 The SDIP consultant provided ERSP useful feedback towards enhancing the language in 

the standards as well as clarification in the designated levels of each standard. She also 

praised the standards as sounds and consistent with international perspectives. ERSP will 

take this feedback forward to finalize the standards. 

 The MoE reviewed the teacher standards at an ERSP-facilitated workshop that was well-

attended and produced sound, constructive feedback.  The feedback was mapped out and 

consensus on the final draft needs to be reached. There was high level attendance from 

the MOE at this workshop.  

 One national induction program should be agreed upon for implementation the next 

academic year. ERSP conducted an in-depth review of the MOE induction program 

content and gave extensive feedback on how it can be enhanced. In collaboration with 

QRTA, a common feedback template was developed and utilized. The DCU and ETC 

expressed appreciation for this input. 

 ERSP participated in the committee formed by the MoE to revise, enhance and update 

policies and legislations related to the community engagement at the school. 

Challenges  

 The establishment of the ETC and the reassignment of staff to new roles and 

responsibilities has resulted in considerable disruption in work flow. Facilities issues and 

new office locations further distracted attention from the goals and objectives of the 

ETC. The ETC staff are busy with tasks that are outside the roles and responsibilities 

indicated in the new organizational structure. 

 The ETC management support structure remains weak: for example, assigned leads for 

MOE reform meetings often do not understand the agenda, do not lead from the 

perspective of desired meeting outcomes, and wander in and out of meetings as if their 

only role is to ensure all invited are at the table; another example is that MOE program 

managers are not allowed the staff and LOE to focus on quality program management 

and shift from the usual mode of operation of simple coordination and reaction. 

 SDIP has made a plea to ERSP to help address concerns within the MoE regarding 

continued support to on-going leadership efforts while the longer term plan for a 

comprehensive leadership program is being developed. SDIP has been facing resistance 
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to current efforts under the false claim that current programs will become irrelevant in 

light of the new comprehensive program planning.  

 The MoE needs to make firm decisions to prepare for one national induction program. 

The MoE induction program content needs extensive work, lacks clear trainer 

instruction, and does not provide printed trainee materials. While they have some 

exceptional trainers, most could be better prepared. The model is financially inefficient. 

The ERSP model could be made less burdensome in terms of LOE, in transitioning as a 

national model, and by reducing overall direct training time, while enhancing the school-

based mentoring model.  ERSP has committed to drafting a briefing document to further 

this discussion. 

Actions to be Taken 

 Address more clearly and directly recommendations for MoE management support 

needs, outlining very specifically in writing roles and responsibilities to be carried out in 

transitional program management. 

 Set a meeting with ETC leadership, the SDIP and ERSP, requesting an orientation 

session for all involved in the leadership efforts to bring everyone to the same 

understanding and vision. One of the primary issues has been the lack of consistent 

engagement of the same population of people in these efforts and with each new arrival 

confusion ensues.  

 The leadership standards and concept mapping exercises should be in final draft in the 

next quarter. Then the standards should be presented to the Education Board and the 

mapping should be used to inform the comprehensive leadership program development 

process. 

 The teacher standards are ready to be finalized and simply need the time and attention of 

ETC to run through the final set of recommendations from the workshop to complete 

them. Once finalized these standards should also be forwarded to the Education Board.  

 The completion and approval of the standards should lead to an official motion to 

proceed with the development of performance appraisal strategies and systems and 

promotion schemes that include phased professional development requirements. 

 An evaluation should be undertaken of the induction programs with recommendations 

for one national program. ERSP will provide more immediate feedback on the actions 

that can be taken into account this quarter to begin preparing for actions that are needed 

early next year to have a national program ready by July.   

 Follow up with UNESCO on the identification of highly qualified consultants to support 

systems development and financial planning for policy decisions to further progress on 

the career ladder and promotion system. These efforts further the PD framework and 

further emphasize the importance of the standards, progressive PD training, and 

performance appraisal strategies. 

 The ERSP- MoE strategic planning meeting will plan further for the integration of ERSP 

components within the MoE professional development framework. This process will take 

into consideration the new ETC structure and its new polices related to career path and 

continuous professional development.  

Objective 3.5: School Professional Development for MoE Newly 
Constructed Schools (NCS) funded by USAID 

 Successes Achieved in Quarter 1 

Year 2 and 3 Schools:  

 A Principals Bi-monthly Meeting was held in 

Geneva hotel in Amman, gathering together most 

of the Y2 and Y3 NCS principals to provide an 

opportunity for them to summarize and reflect on 
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the observations they made during the guided tour of the NCS schools conducted earlier. 

The meeting served to enhance communication between these professionals to transform 

them into a community of practice, to support and learn from each other’s’ successes and 

challenges. The goal is to aid them in developing a unified vision for the NCS based on 

inclusivity, commitment to excellence, dedication to serve the school and local 

community and appreciation for the opportunity. 

 Conducted onsite support visits to Y3 schools, during which ERSP coaches supported 

the staff in matters related to the hygiene, maintenance, discipline, utilization of school 

resources and spaces, rotation process, enhancement of technology inside classrooms, as 

well as projects and initiatives.  

 Conducted four workshops from the “Practical Models in the Rotation Process” training 

program in last year’s NCS with 100% attendance in all schools except with Madaba, 

Othman Bin Affan Sahab, and Aysha’a Bint Abi Bakr Zarqa Schools, having lower 

attendance ranging from 76% to 64%.  

 Conducted the first and second workshops of the “Practical Models in the Rotation 

Process” in Aqaba three schools with excellent attendance (100%).  

 Conducted four workshops of the “Activities to Enhance the Use of the Learning 

Difficulties Room” with excellent (100%) attendance in the seven schools where it was 

conducted.  

 Conducted six training sessions of Block 4 the Expert 

Meeting at Safieh Bint Abd Al Mutaleb School to 

initiate school improvement projects and initiatives, 

for example computerizing the Arabic Curriculum 

for the first grade, computerizing worksheets for the 

third grade classwork, launch “my cluster is my 

home” project that aims to clean and decorate the 

cluster, etc. 

 The rotation process is being conducted in all Year 3 

schools.   

 Abdelmunem Riyad School is considered a success story given outstanding 

improvements since last year, considering the high attendance at training, level of 

hygiene, discipline of students, and the effective use of resources.  

 Finished evaluating and selected the High Education Diploma applications received from 

Year 3 NCS.  

Year 4 Schools:  

 Conducted the first Principals’ Bi-monthly meeting, a school based meeting, at each of 

the 11 NCS.  Training was provided during this meeting on the use of the electronic 

scholastic timetable and the content of the Principal Handbook. Five members from each 

school were included in this meeting, the principal, principal assistant, the science lab 

supervisor, the computer lab supervisor and a math teacher.  

 Conducted block 1 “The New School Model” and block 2 “The New School 

Community” training for all 11 Y4 schools. The attendance was excellent in all 

locations, with attendance from 85% to 100%, except Al Jofah Secondary School for 

Boys and Khawala Bin Al Azwar Basic Girls School with 79% and 56% respectively. 

For Al Jofeh School the staffing plan was not finalized, with a shortage of fifteen 

teachers; this gap in staffing is reflected in our shortfall on the target attendance. For 

Khawla Bint Al Azwar teachers from the old Khawala Bint Al Azwar school facility that 

remains open were resisting the move to the new and facility for a variety of reasons 

such as location and perceived increase work for them. 

 After the implementation of block 1 & 2 all schools developed their own vision, mission 

and code of honor.  
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 Conducted onsite support visits to the four open Y4 schools (Al Rabye Basic Co School 

Aysha’a Bint Abi Bakr Basic Co School, Um Al Somaq Basic Co School, Al Bnayat 

Secondary School for Boys). ERSP coaches supported the principals and staff in matters 

related to the hygiene, maintenance, discipline, delivery of furniture, purchasing 

materials, rotation process, decoration of schools, formation of committees, planning and 

organizing for the first day activities. Some observed impact included: 

o Successful activation of the teaching-learning process despite the fact the schools 

are not yet fully furnished and no whiteboards or computers have been delivered.  

o The rotation process is being performed in all the new open schools.  

o The level of hygiene and discipline of schools is considered to be excellent.  

o Initiatives and projects are being planned and implemented, such as  

 “The Best Teacher” a monthly initiative organized to honor the best 

teacher and according to a set criteria 

 “Let’s start decorating our school” an initiative organized by students to 

give each hall, class and wall inside the school a special identity  

 participation in the health accreditation competition of MoE 

 implementing a Recycling Papers project 

 student project to prepare a skit of how to deal positively with the school 

environment. 

 Communities offered significant cooperation to 

provide schools with solutions to the absence of 

furniture.    

Challenges  

 Only four schools were officially opened this 

quarter, with seven Year 4 NCS not yet handed 

over to the Ministry.  

 Significant problems continue at Othman Bin 

Affan Sahab School. The details of this situation 

have been extensively reported to USAID and the 

MoE. Issues include but are not limited to 

security, hygiene, maintenance and discipline 

problems.  

 Identified 41 shortages in staff and teachers number in Y3 and Y4 NCS as of the end of 

September.   

 Reported in detail on-going or existing maintenance issues at Y3 and Y4 NCS.  

 Significant challenges have been experienced at Y4 schools in the absence of the full 

complement of furniture expected. The MoE is seeking to address the challenges, but the 

fact remains that schools are being asked to open and operate before the delivery of the 

school furniture. 

 The “Practical Models in the Rotation Process” training is not started yet at Othman Bin 

Affan Irbid School because teachers were refusing to attend without any financial 

compensation (per diem) and a tentative resolution was reached for them to send a 

formal letter of their request to the Ministry of Education while also keeping up with 

training.  The MoE has not had the opportunity to respond.  

 Faced low attendance for the “Practical Models in the Rotation Process” at Aysha Bint 

Abi Bakr Zarqa School. While teachers appeared to have nothing against the training 

itself, they felt the timing of training was not suitable for them. Several steps have been 

taken to address this problem, but with limited improvement in the attendance rates. 

Actions to be Taken 

 Continue onsite support visits to Y3 and Y4 NCS.  

 “The NCS training workshops are different 

from all the other trainings we took previously; 

it helped us to know more about our new 

school”.  - A teacher from Al Bnayat School 
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 Continue the “Practical Models in the Rotation Process,” “Activities to Enhance the Use 

of the Learning Difficulties Room,” and “Expert Meeting” according to the 

implementation schedule with Y3 schools.  

 Start implementing the training program for “Specialized Professional Development 

Program for Male Schools,” “Workshops for Male Schools’ Students” and “Activating 

the Modern Teaching Strategies for the first three grades” according to the schedule.  

 Organize the second change dissemination events at schools of Y3.  

 Follow up on the opening of the remaining Y4 NCS and on the delivery of furniture.  

 Receive the official MoE letter confirming the winners of the HED scholarships from Y3 

NCS, but dealing with the MoE as they add new criteria.  

 Finish all procedures to distribute certificates to all of last year’s trainees.  

 Support Othman Bin Affan Sahab School’s staff to move forward in achieving the 

needed success inside their school.  

 Keep supporting and following up on the status of hygiene and the level of discipline 

inside all NCS. 

 With Aysha Bint Abi Bakr Zarqa School, the HED scholarship will be used as a 

motivator, where we are withholding two of the scholarships to motivate improved 

training participation. 

 Scholarship confirmation for teachers from the NCS was delayed by the MoE; they will 

enter the HED program in January.   

 

 

G. Program Component Area 4: School Based Management improved 
through Decision-Making 

ERSP will strengthen the capacity of principals, supervisors and other Ministry officials to 

access and analysis performance against specific Key Performance Indicators (KPIs).  The 

ERSP team alongside the Ministry has explored challenges to data integration at the central 

level which inhibit productive use of data to inform decision making. ERSP will work at the 

school level to support principals in their use of KPI data with their teachers and local 

stakeholders to provide pedagogical leadership and improve instruction and student 

achievement. The team will help field directorate planners support principals in the analysis and 

decision making process in addition to strengthen their own capacity in this regard. ERSP is 

also building local capacity for data-based decision-making by supporting the Jordan Education 

Initiative to develop an independent research capacity. 

Objective 4.1 Improved Capacity at the School Level 

Successes Achieved in Quarter 1 

 Conducted training for 75 schools across five FDs. Attendance exceeded our 

expectations in all but two locations, with high attendance ranging from 98 -120%.  (In 

field directorates over 100% interested staff beyond the target attended or individuals 

from newly designated field directorates came with their previously assigned FD team.) 

The lower attendance in two field directorates was 73% and 82%.  Examples of 

outcomes of data-use training occurring at various schools:   

o Extra Math and Arabic classes for grades 3, 4, and 5 were conducted by the 

teachers aiming to improve the academic achievement of students in these 

subjects.   

o Extra English classes for all grades were conducted by the teachers aiming to 

improve the academic achievement of students.  

o Several dialogue sessions between the counselor and the undisciplined students 

were conducted.  These sessions helped students to change their attitudes toward 
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their school and in building bridges of communication between the counselor and 

the students.  

o A principal applied the Positive Reinforcement Strategy with teachers who had a 

habit of being absent or late to school as an approach to decrease the frequent 

absences and leaves.  

 Built a Monitoring and Evaluation framework for the Data Use for Decision Making 

Program.  

 All trained schools prepared priority lists and action plans related to queries that will 

help in solving the different problems which are identified by the queries.  

 Finished designing part of the visual aids related to the queries.   

 A concept paper was drafted to bring focus to the Data Dialogue event. To further inform 

the details of the event, questionnaires were distributed to participants in the program.  

Challenges 

 The small size of training facilities compared to the large number of attendees in some 

FDs. Data Use training needs to be conducted in a school computer lab, but in many 

schools, computer labs are small and organized for students and not for workshops.  

 Slow Internet connection in some FDs. 

 The MoE faced delays in implementing the data entry training program which in turn 

affected the ERSP Data Use training program. As a result of their delays, not all data 

related to the queries had been entered into the system by the schools. We had the MoE 

send out an official letter to schools to increase the likelihood of data entry. 

 Late opening of the EMIS for data entry this year, resulting in ERSP having to conduct 

training using the training EduWave training platform and with demo data instead of 

authentic data.  

Actions to be Taken 

 Onsite support visits will start in 

October. ERSP coaches will follow up 

and support the implementation of the 

different projects put in the action plans.  

 Continue implementing the Data Use 

training according to the roll-out plan to 

reach the target of 260 schools in this 

semester. 

 Draft the detailed implementation plan 

for the training of 300 additional schools in the second semester. 

 Finalize, publish and distribute the Data Use visual aids to schools. 

 Analyze the data collected to inform the main discussion points of the Data Use 

Dialogue event, and plan and confirm the agenda in collaboration with the MoE. The 

event is to be held in the next quarter.  

 Develop a detailed plan for the selection and training of MoE DU ToTs to roll-out the 

DU training program. Training should begin for the ToTs before the close of the next 

quarter.  

Objective 4.2 Improved Capacity at the Central and Field Directorate 
Levels 

Successes Achieved in Quarter 1 

 Conducted DU training for personnel of 16 FDs with 100% attendance. Some interesting 

examples of the outcomes of training include: 

o One set of FD personnel raised the idea of computerizing and saving all forms the 

FD uses to regularly communicate with schools on the EduWave system.  
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o Another FD in the review of school data found that there is a high percentage of 

student absenteeism in some of its schools. The FD contacted the schools’ 

principals, and prepared action plans which contain procedures to reduce the 

percentage of absenteeism in these schools.  

 Coordination meetings were conducted with UNESCO regarding collaboration and 

support to inform the needs of the future EMIS system.    

 A collaborative meeting was conducted with SDIP, where the EMIS queries were 

presented to the SDIP to see the possibility to activate and include the queries in the roll-

out of the SDDP program. They believe that having such data at the school and Field 

Directorate level will enrich the self-evaluation process and enhance the improvement 

plan.     

Challenges 

 The small size of training locations compared to the large number of attendees in some 

FDs.  

 Slow Internet connection in some FDs. 

 The data related to some queries was not fully entered to the system. In order to make the 

FD level queries effective, schools should enter all data related to queries in a correct and 

timely manner. 

 There is only one username and password provided to each FD for access to EMIS 

EduWave.  This is an inhibitor as the MoE seeks to promote active use of data on the 

system.  

Actions to be Taken 

 Conduct the Data Use training for the personnel of Al Bseera and Ma’an FDs, the two 

remaining FDs for this semester’s implementation.  

 Conduct the training for all remaining Field Directorates in the second semester.  

 FD personnel will provide onsite support next quarter to help reinforce data entry and 

query use. 

 In collaboration with the MoE, conduct the Data Use Dialogue event to include 

beneficiaries from the central, field directorate and school levels.  

 Seek solutions to EMIS access issues in collaboration with UNESCO, Planning, and 

QRC. 

Objective 4.3 Strengthened Monitoring and Evaluation of the JEI  

Successes Achieved in Quarter 1 

 Proposals have been awarded to JEI, in part attributed to the proposal development 

training JEI undertook with ERSP support. 

 JEI finalized the ICT Survey in both Arabic and English.  

Challenges 

 The previous proposal submitted by JEI for the direction they wanted to take ERSP 

support was inconsistent with the original goals and objectives. The plan set forth was 

too ambitious and unlikely to be achieved in the time remaining on ERSP.  

 The MoE was unable or unwilling to act on the recommendations of the ICT mapping 

study, seemingly due to resistance to let go of the ICDL certification and accreditation 

practice. 

Actions to be Taken 

 JEI is currently working on a revised plan to strengthen their M&E while staying true to 

their mandate of supporting better teaching practices through the creative use of 

interactive technology. The draft plan will be presented to ERSP for consideration in 

October 2012. 
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Monitoring & Evaluation and Communications  
 

Monitoring & Evaluation (M&E) 

At the end of July 2012, ERSP submitted its annual PMR along with Year 3 annual report. The 

report highlighted ERSP’s overall results, progress and impact during Year 3, against the 

indicators in the Results Framework (RF). Subsequent review of the PMR led to 

recommendations for further enhancing the report next year.  

 

On a quarterly basis, ERSP continues to submit the updated Dashboard of Targets Vs Actuals, 

which provides a snapshot of the project in terms of reaching the end-of-program targets and 

Year 4 targets within each component area. The Dashboard through 30 September 2012 is 

attached in the following document:  2. TvA Dashboard 25 Oct 2012 FINAL.docx 

 

During this reporting quarter, the Creative M&E team worked closely with the ASK team to 

develop the results framework (RF) and M&E matrix for the Data Use component, in addition to 

modifying the RF and M&E matrix for the Support to NCS program. 

 

ERSP also finalized a number of in-depth investigation reports: 1) the MIS Effectiveness study; 

2) the in-depth investigation of five high performing and five low performing schools within the 

PD component; and 3) the impact assessment of the ECE capacity building workshops for 

central MoE staff. As for the STC and LStS program evaluations, the executive summaries of 

the reports were shared and the findings presented to USAID in August. We expect the final 

revisions of the reports to be completed in the coming quarter. 

 

Finally, the Creative M&E team has a number M&E activities that are ongoing, namely: 

 Continuing quality assurance checks on all activities in the field through observations and 

site visits. 

 Providing technical leadership of the Early Learning Readiness assessment.  

 Designing a strategy to conduct quality assurance checks on PD trainings.  

 Monitoring the transition of the various programs to the Ministry. A draft plan was 

developed to set the broad parameters for tracking the progress of MoE roll-out.   

 Planning to complement the ongoing M&E of the DU component with some qualitative 

investigation of the quality of training delivery and benefits gained by the participants. 

 

Project Communications  

During the summer, the Creative team conducted an exhaustive branding audit of all the 

materials and products developed under ERSP by all implementing partners. The Creative team 

continues to provide support to the implementing partners in terms of guidance and approval on 

all communications and branded materials. 

 

 

file:///C:/Users/katherinem/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/M9C3OQ4X/2.%20TvA%20Dashboard%2025%20Oct%202012%20FINAL.docx
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Training Reporting Table  

No. 

Training 

Program 

Name 

Description of 

Training 

Program/ Field 

of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. of 

Females 

Component 1: ECE 

1 PCP PCP Evaluation 

Data Collectors 

Training 

3 days 15 hours Workshop ERSP/ ECE 

Training Center  

Shmeisani 

 

 
1116.690 

Data Collectors 16 16  MoE (1) 

ERSP (7) 

Component 2: YTC-MIS 

1 NONE             

Component 2: YTC-STC 

1 Enhancement 

training 

Aim to discuss 

expanding plan 

for previous 

directorate and 

determine the role 

for each trainer 

through Pathways 

to the Future 

Workshop 

3 days – 3-

5/9/2012 

15 Face to face 

workshop 

Geneva Hotel ----- 1131.3 499.3 STC  lead 

trainer 

38 18 STC  lead 

trainer 

2 Pathways to 

the Future 

training  

activities for 

career counseling 

as an Applied 

Learning 

Approach    

5 days –  

9-13/9/2012 

25 Face to face 

workshop 

Middle region/ Al 

Qossor school for 

girls 

MOE 2813.55 5294.35 MoE School 

Principals (first 

Day ) and 

counselors for 

5 days 

77 46  

3 Pathways to 

the Future  

activities for 

career counseling 

as an Applied 

Learning 

Approach    

5 days –  

9-13/9/2012 

25 Face to face 

workshop 

South region / 

Somiah bint 

Alkhaiat school 

for girls 

MOE 1891.24 6945.66 MoE School 

Principals (first 

Day ) and 

counselors 

40 27  

4 Pathways to 

the Future  

activities for 

career counseling 

as an Applied 

Learning 

Approach    

5 days –  

16-20/9/2012 

25 Face to face 

workshop 

North region / Hay 

Al Elimat school 

for girls 

MOE 1598.8 5387.21 MoE School 

Principals (first 

Day ) and 

Counselors 

41 26  
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No. 

Training 

Program 

Name 

Description of 

Training 

Program/ Field 

of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. of 

Females 

5 Pathways to 

the Future  

activities for 

career counseling 

as an Applied 

Learning 

Approach    

5 days –  

16-20/9/2012 

25 Face to face 

workshop 

North region 

/Princess Basma 

Center 

MOE 834.74 4145.83 MoE School 

Principals ( 

first Day ) and 

Counselors 

20 12  

Component 2: YTC-LStS 

1 Festivals and 

League 

planning 

meeting. 

How to plan for 

festivals and 

leagues.  

1 day - 

7/30/2012 

5 Face to face 

workshop 

Geneva Hotel  237.3 564.97 LSTS  CTT 

members and  

P.E teacher 

15 2  

2 Festivals and 

League 

planning 

meeting in 

south area  

Determine the 

role for each PE 

teacher and core 

training team 

through festivals 

and league 

applying the 

activity.  

1 day 

9/3/2012 

5 LStS Geneva Hotel  145.5 317.8 LSTS  CTT 

members and  

P.E teacher 

10 3  

Component 3: PD 

1 Induction - 

Foundation 

The program 

aims to 

demonstrate main 

concepts about 

planning, change 

management, 

communication, 

and building 

vision with newly 

hired teachers. 

4 Days / 4 

Sessions 

3hrs / 

session 

Workshop 33 training 

sections in 35 

directorates 

(Aqaba, Ma’an, 

Petra, Tafilah, 

Bseirah, Mazar 

South, Al Qaser, 

Al Karak, Al 

Mafraq, Badia 

North East, Badia 

North West, 

Ajloun, Al Koura, 

North Ghore, Bani 

Kananah, Ramtha, 

Irbid 1st, Irbid 3rd, 

Southern Shouna, 

Der Allah, Salt, 

Ain Al Basha, 

Ruseifa, Zarqa 

2nd, Zarqa 1st, Al 

253 1583 85.76 Newly hired 

teachers 

472 263 Completed 
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No. 

Training 

Program 

Name 

Description of 

Training 

Program/ Field 

of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. of 

Females 

Jeeza, Amman 

3rd, Al Muwaqqar, 

Wadi Al Seer, 

Naour, Amman 

4th, Amman 2nd, 

Amman 1st, 

Theeban, 

Madaba).  

2 Induction - 

General 

The program 

aims at building 

the capacity of 

newly hired 

teachers. It 

Empowers 

teachers with the 

needed 

Knowledge, 

Skills and 

attitudes to carry 

out their roles as 

educational 

leaders in their 

schools and 

classrooms.  

20 Days / 20 

Sessions 

3hrs / 

session 

Workshop 34 training 

sections in 36 

directorates 

(Aqaba, Ma’an, 

Petra, Tafilah, 

Bseirah, Mazar 

South, Al Qaser, 

Al Karak, Al 

Mafraq, Badia 

North East, Badia 

North West, 

Ajloun, Al Koura, 

North Ghore, Bani 

Kananah, Ramtha, 

Irbid 1st, Irbid 3rd, 

Southern Shouna, 

Der Allah, Salt, 

Ain Al Basha, 

Ruseifa, Zarqa 

2nd, Zarqa 1st, Al 

Jeeza, Amman 

3rd, Al Muwaqqar, 

Wadi Al Seer, 

Naour, Amman 

4th, Amman 2nd, 

Amman 1st, 

Theeban, 

Madaba). 

253 5966 314 Newly hired 

teachers 

486 277 On going 

3 Training of 

Trainers 

(TOT) 

Build capacity of 

MOE educators 

from Y3 from 12 

FDs in order to 

20 Days / 20 

Sessions 

4hrs / 

session 
Workshop 

Seven sections 

with a total of 145 

Trainees from 12 

FDs (Aqaba, Al 

253 2399 129 

Teachers, 

principals, & 

supervisors 

from Y3 

145 64 

 Completed 
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No. 

Training 

Program 

Name 

Description of 

Training 

Program/ Field 

of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. of 

Females 

empower them to 

carry out the PD 

program in the 

future.  

Qaser, Mazar 

South, Madaba, 

Theeban, Ruseifa, 

Der Allah, Ain Al 

Basha, North 

Ghore, Ramtha, 

Irbid 2nd, and 

Irbid 3rd) 

4 Follow up 

visits for Y3 

in service 

training 

program 

schools 

Provide support 

for schools to 

sustain the 

change and 

development 

initiated during 

the training year. 

Reactivate 

dormant schools’ 

teams to plan and 

implement new 

school projects. 

Attend class visits 

where teachers 

integrate ICT 

with modern 

pedagogies  and 

provide teachers 

with constructive 

feedback 

7 Days / 

school 

5 hrs / 

follow up 

visits 

Onsite 

support / 

class visits 

116 schools 

assigned in year 3 

FDs (Amman1, 

Amman 2, Amman 

3, Zarqa1, Zarqa 2, 

Ruseifa, Der 

Allah, Salt, Ain 

AL Basha, Jeeza, 

Theeban, Madaba, 

Irbid1, Irbid2, 

Irbid3, Al Koura, 

Bani Kananah, 

North Ghore, Al 

Ramtha, Jerash, 

Ajloun, Mafraq , 

Badia north west, 

Badia north east, 

Tafilah, Karak, 

Mazar south, Al 

Qaser, Aqaba, 

Ma’an). 

253 389 26.17 116 schools 

from year 3 In 

service training 

program  

  Completed 

the 1st follow 

up visit / 

school. Total 

number of 

follow up 

visits is 116. 

 

MOE newly constructed schools by USAID 

1 Block 1 and 2  

titled the new 

school model 

and the new 

school 

community at 

Safieh Bint 

Abd Al 

Mutaleb 

School  

This Part consists 

of 7 workshops 

targeting all 

school staff, 

parents and the 

local community 

and aimed to 

build 

commitment, 

awareness of the 

7 days 21hrs Awareness 

and 

planning 

sessions 

Petra, Aghwar 

North, Karak, 

Ajloun, Salt, 

Naour, Aghwar 

South, Mafraq, 

Irbid 2, Naour, Al 

Shoune South  

 

76,473.30  

 

201.45 

 

 All school staff, 
some parents and 

the local 

community 

515 410  



Jordan ERSP Quarterly Report (Jul to Sept 2012), Cooperative Agreement No. 278-A-00-09-00305-00 

 

31 

No. 

Training 

Program 

Name 

Description of 

Training 

Program/ Field 

of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. of 

Females 

 new school model 

a new positive 

school culture, 

vision and code 

of honor, 

identifying and 

distributing 

schools teams 

responsibilities 

and tasks. 

2 Block 4 

Expert 

Meeting  

 “Innovation in 

the School” 

builds on the 

experience gained 

by the school 

staff and 

promotes the 

emergent 

practices in the 

school.  

2 workshops  3 hrs  Awareness 

and 

planning 

sessions 

Rsaifah  1,737.88  

 

  The school 

teachers  

48 48  

3 Practical 

Models in the 

Rotation 

Process 

This program 

aims at helping 

teachers to 

understand all the 

different models 

of the rotation 

process  

model goes well 

with their 

schools.  

6 training 

workshops  

3 hrs  Awareness 

and 

planning 

sessions 

Al Qwesmeh, 

Madaba, Rsaifah, 

Ramtha, Marka, 

Sahab, Irbid 1, 

Zarqa 1, Ein Al 

Basha, Aqaba  

6,831.00  

 

  The school 

teachers 

616 352 Jabal Tareq 

and Othman 

Bin Affan 

Irbid 

rescheduled 

to October.  

4 Activities to 

Enhance the 

Use of the 

Learning 

Difficulties 

Room 

The training helps 

teachers to 

develop and 

design practical 

activities to suit 

needs of students 

with learning 

difficulties.  

4 training 

workshops  

3 hrs  Awareness 

and 

planning 

sessions  

Marka, Ramtha, 

Ein Al Basha,   

3,795.00  

 

  3-5 teachers 

whom their 

work is directly 

related to the 

students with 

learning 

difficulties  

20 20  
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No. 

Training 

Program 

Name 

Description of 

Training 

Program/ Field 

of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. of 

Females 

5 Principals’ 

Workshops 

(Y3 NCS 

schools) 

Enable principals 

to build a sharing 

network to 

exchange and 

discuss together 

the successes 

achieved and the 

challenges faced 

in their schools to 

build solutions. 

6 workshops 

in 3 semester 

s 

3 hrs per 

wksp, the 

3rd wksp  

5 hrs.  

 Al Qwesmeh, 

Madaba, Rsaifah, 

Ramtha, Marka, 

Sahab, Irbid 1, 

Zarqa 1, Ein Al 

Basha, Aqaba 

506.00  

 

  School 

Principals  

16  9 This is the 

third 

conducted 

workshop for 

principals of 

last year 

schools.  

6 Principals’ 

workshops 

(Y4 NCS 

schools)  

The first principal 

workshop is to 

train 5 members 

from the school 

on the use of the 

electronic 

scholastic 

timetable.  

6 workshops 

in  3 

semesters  

3 hrs  Training 

sessions 

Petra, Aghwar 

North, Karak, 

Ajloun, Salt, 

Naour, Aghwar 

South, Mafraq, 

Irbid 2, Naour, Al 

Shoune South 

253   5 members 

from each 

school  

55 45  

7 Onsite support 

where 
conducted in 

Y3 NCS 

Schools.    

Onsite support to 

provide support 

and follow up of 

school staff in 

implementing 

new practices in 

schools. 

2 days a week  8 hrs per 

each day.  

Onsite 

support 

visits  

Al Qwesmeh, 

Madaba, Rsaifah, 

Ramtha, Marka, 

Sahab, Irbid 1, 

Zarqa 1, Ein Al 

Basha.  

27,071.00  

 

4,931.68  

 

 All school staff  701 390  

8 Onsite support 

where 
conducted in 

Y4 NCS 

schools.  

Onsite support to 

provide support 

and follow up of 

school staff in 

implementing 

new practices in 

schools 

 new practices in 

schools.   

5 days a week  8 hrs per 

each day  

Onsite 

support 

visits  

Karak, Al Salt, 

Naour,  
43,010.00  

 

  All school staff  190 133  

Component 4: Data Use 

1 Schools 

Training  

Data Use for 

Decision – 

making training 

consists of (6) 

training 

5 days  3 hrs  Awareness 

and training 

sessions  

Ein Al Basha, 

Amman 1, Al 

Ramtha, Irbid 1, 

Irbid 2, Amman 2, 

Al Karak and 

48,069.30  

 

2,460.68  

 

 4 members 

from each 

school – We 

trained 75 

schools in this 

315 206  
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No. 

Training 

Program 

Name 

Description of 

Training 

Program/ Field 

of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. of 

Females 

workshops to 

enable 

participants to 

employ the data 

in the decision – 

making, to 

improve the level 

of school 

performance  

Aqaba quarter  

2 FDs Training  Data Use for 

Decision – 

making training 

consists of (6) 

training 

workshops to 

enable 

participants to 

employ the data 

in the decision – 

making, to 

improve the level 

of school 

performance. 

6 days  3 hrs  Awareness 

and training 

sessions  

Al Ramtha, Ein Al 

Basha, Irbid 2, Al 

Mafraq, Ajloun, 

Jerash, Karak, Al 

Qaser, Al Mazar, 

Amman 2, Amman 

3, Amman 4, 

Rsaifah, Deer 

Allah, Madaba and 

Aqaba. 

11,255.32  

 

  7  members  170 45  
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Project management 

Field Trips 

Date Details  

Component 1.1: ECE 

 

1-6-Sep-12 
 Delivered the opening ceremonies activity boxes to 11 KGs in  Amman 2,3,4, 

and 5th Directorates 

8-13-Sep-12 
 Delivered the opening ceremonies activity boxes to 48 KGs in Irbid 1, Irbid 3, 

Ajloun, Jerash, Rusaifa, Mafraq, Salt, Ein Al Basha, Der Alla, Jiza and Madaba 

Directorates 

18-Sep-12 
 Delivered the opening ceremonies activity boxes to two KGs in Karak 

Directorate 

Component 1.2: ECE/ KG Renovation & Furnishing 

Sep-12 Assessment for 62 KGs 

Sep-12 Taking over for cluster 5 KGs 

Component 2.1 YTC/ MIS 

NONE   

Component 2.2: YTC / STC 

15-19 –Jul-12 31 field Visits took place by YTC to 62 business location to follow up the 

implementation of Internship  

15-19-Jul-12  22 field visits took place by the CTT at the field Directorate to follow up the 

implementation of students Internship 

26- 31-Jul-12  Assessment visits took place for eight schools in Thiban, Amman 4 directorates  

2-3-Aug-12  Assessment visits for nine  schools took place in Madaba directorate  

7-Aug-12  Assessment visits took place for four  schools in Zarqa 1 directorate  

9-13-Sep-12 Conduct two Pathways to the Future workshops  in Wadi Mousa and Amman 

16-20-Sep-12  Conduct two Pathways to the Future workshops  in Southern Shouna and Mafraq 

YTC/STC/ Renovation  

Jul- Sep-12 Supervision for Cluster 2 Counselor offices and career Centers 

Component 2.3: YTC / LS 

15-27-Sep-12  Completed six leagues and five festivals at: Bani Kanana, Wadi Mousa, Karak, 

Hashmeya 

YTC/LS/ Renovation  

Jul-12 Assessment for 9 Sport Areas(North, Middle and South Regions) 

Component 3: PD 

13-Aug-12 QA field trip to Al Muwaqqar FD Induction teachers training location. 

14-Aug-12 QA field trip to Irbid 3rd FD Induction teachers training location. 

15-Aug-12 QA field trip to Ajloun FD Induction teachers training location. 

16-Aug-12 QA field trip to Wadi Al Seer FD Induction teachers training location. 

27-Aug-12 QA field trip to Al Salt FD TOT training location. 

13-Aug-12 QA field trip to Al Muwaqqar FD Induction teachers training location. 

29-Aug-12 QA field trip to Irbid 1st FD Induction teachers training location. 

29-Aug-12 
Visits were conducted by ERSP to Aqaba, Maan, Karak and Tafileh to follow up on 

the Induction Training.  

30-Aug-12 QA field trip to Al Ruseifa FD TOT training location. 
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3-Sep-2012 QA field trips to Madaba, Irbid 1st, and Al Karak FD TOT training locations. 

4-Sep-2012 QA field trip to North Ghore FD TOT training location. 

4-Sep-2012 QA field trip to Wadi Al Seer FD Induction teachers training location. 

5-Sep-2012 QA field trip to Badia North East FD Induction teachers training location. 

6-Sep-2012 QA field trip to Amman 2nd FD Induction teachers training location. 

11-Sep-2012 
QA field trips to Bani Kananah and Al Jeeza FDs Induction teachers training 

locations. 

12 - Sep-2012 
QA field trips to Irbid Third, Ain Al Basha, and Al Karak FDs Induction teachers 

training locations. 

13 - Sep-2012 QA field trip to Southern Shouna FD Induction teachers training location. 

17 - Sep-2012 QA field trip to Irbid 1st FD Induction teachers training location. 

MOE NEWLY CONSTRUCTED SCHOOLS BY USAID 

26-Aug-12 

Follow up visits were paid by the project supportive team’s members to check on 

the status of each school, the training workshops and to follow up directly on the 

problems and challenges faced by each school.  

28-Aug-12 
A visit was paid by Ms. Katherine Merseth from Creative to the training locations 

in Naour Directorate.  

30-Aug-12 

A visit was paid by the Minister of Education to Aysha’a School in Al Salt where 

he met the staff, the parents and the local community and visited the training 

workshop that was conducted by ERSP coach.  

Component 4: Data Use 

17-Jul-12 
A visit was implemented by MOE, and ERSP support team to DU workshops in Al 

Ramtha, Ein Al Basha and Irbid 1 FDs.  

24-Jul-12 
A visit was conducted to training workshop in Ramtha FD by ERSP team and 

MoE.  

26-Jul-12 
ERSP and Managing Directorate of Planning and Research /Agree on ToT team 

members and MoE coming responsibilities. 

26-Jul-12 
ERSP and members of Planning Directorate/ Start developing Data Use visual 

calendar. 

27-Aug-12 ERSP and MoE SG for DU event preparation. 

 

Consultants  

Dates  Name of Consultant Activity & Deliverables 

Component 1 ECE:  

None    

Component 2: YTC 

July – September, 

2012 

Dr. Yazan Abdo  Upgrade LStS ToT material and sports 

games sessions  

Component 3: PD   

None   

Component 4: DU    

None    
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Annexes 

Annex 1: Quarterly Report Detailed Activity Matrix 
 

The Year 4, Quarter 1 Detailed Activity Matrix for all components is attached in the following 

document:  

 

3. ERSP Y4Q1 Activity Matrix_ 30 Oct 12 Final.xls 

 

  

file:///C:/Users/katherinem/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/M9C3OQ4X/3.%20ERSP%20Y4Q1%20Activity%20Matrix_%2030%20Oct%2012%20Final.xls
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Annex 2: Examples of NCS current projects and initiatives  
 

# Project or 

Initiative Name  

Status  Objective  School Name  

1 Stars Shine in the 

World of Children 

Ongoing  Establishing a special room for talented 

students. 

Aysha’a Al Zarqa  

2 Our School is our 

Home 

Ongoing  Launching a campaign for a cleaner 

school.  

Dahiet Al Ameer 

Hassan School 

3 Healthy Food in Our 

Canteen 

Ongoing  Launching a campaign that aims to 

encourage students to find and eat 

healthy food from the school’s canteen.   

Aysha’a Al Zarqa  

4 Each Student to 

Carry a Paper from 

the Yard 

Ongoing  Launching a campaign that aims to 

ensure a high level of cleanliness and 

hygiene under the efforts and 

cooperation of all students. 

Al Qadesiah Ein Al 

Basha School  

5 Art and Science 

Exhibition  

It will be held for 

the period from 

10/10-11/11/2012 

Disseminating the knowledge of art and 

science inside the school. 

Abdelmunem Riyad  

6 Teachers Day  Celebrations to 

be conducted in 

October  

Honoring and celebrating the efforts of 

the teachers in their day 

Al Qadesiah Ein Al 

Basha, Dahiet Al 

Ameer Hassan, Al 

Qadesiah 

Tabarbour, Saad Bin 

Abi Waqas Schools.  

7 Website, FB and 

Twitter pages  

Ongoing  All NCS schools are working to develop 

and design their own Social Media 

outlets as an effective communication 

tool for them to present visually 

successes.  

All Y2 schools  

8 Papers Recycling Ongoing  Launching a project to introduce 

students to the importance of 

environment in their society.  

Um Al Somaq Al 

Janoobi School  

9 The 1st Annual 

Interactive 

Technology Day  

Conducted   Celebrating the teachers’ collaboration 

in building an e-database with 

interactive lesson plans and activities 

for students for various subject matters, 

across all grade levels. This represents 

the drive of teachers to build on their 

strengths and think innovatively of the 

available resources in the school based 

on encouragement from the coaches. 

Every day, ERSP witnesses teachers’ 

eagerness to learn and enhance their use 

of interactive whiteboards, and the 

computer lab to ensure an enriching 

learning journey for all their students. 

Safieh Bint Abd Al 

Mutaleb School.  

10 Boards form Plastic 

and Cartoon  

Ongoing  

 

 

Developing boards from plastic and 

cartons by teachers to temporary use 

until the delivery of boards.  

Um Al Somaq Al 

Janoobi School and 

Al Bnayat School  

 


